
USA Environmental Elkton Farms Firehole #3 02-03-002 
Grid Progress Chart 9/20/07 USA Subcontract 02-03-001 

Grids Being Worked Back Hoe Required Grid completed this week Grid on Hold Failed QC Insp. 

Note: Tracer Elements are classified as MC, and stored in metal drums inside a locked Connex Box. They are listed here for accounting purposes 

Grid Start Comp. MEC Scrap No. Of MD MD Demo QC QC Date QA Date Total Rework/BH Soil in 

NO. Date Date Items LBS. Contacts LBS Location Y/N Pass Fail Pass/Failed M/H M/H Cubic Ft. 

F5C 9/19/07 
G1B 8/22/07 8/22/07 15 N/A N Passed 8/23/07 Passed 8/23/07 

G4C 9/12/07 9/19/07 544 23 2,226 95 Connex Passed 9/19/07 Passed 9/19/07 292 
G5A 6/13/07 

H1A 8/22/07 

H4C 8/14/07 8/27/07 2,811 41 4,542 234 Connex Passed 8/28/07 Passed 8/28/07 466 
H4D 8/27/07 9/11/07 1,156 25 2,954 177 Connex Y Passed 9/13/07 Fail 9/12/07 Passed 9/13/07 312.5 Rework 66 N/A 

MB 9/12/07 9/14/07 419 980 Connex Passed 9/17/07 Passed 9/17/07 138 
J1A 8/28/07 9/12/07 388 14 1,637 20 Connex Passed 9/12/07 Passed 9/12/07 274.5 
J1B 8/20/07 8/28/07 670 21 2024 33 Connex Y Passed 8/29/07 Passed 8/29/07 330 
K1B 3/24/02 8/20/07 380 95 1,430 358 Connex Passed 8/21/07 Passed 8/21/07 218.5 
11A 9/14/07 

Total Number of Contacts 

Total MEC Items 

Total MD lbs. 

Total Scrap lbs 

Total M/H 

Rework/Back Hoe M/H 

Grid's Completed 

Total Grid's Completed 

Cubic Ft. OF Soil Moved 

15808 
6368 
923 
226 

2037.5 

43 

Q 
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Grids Requiring Heavy Equipment Work 
Modified Phanse I Date: 9/18/2007 

Grid Date Date Total Soil Moved 
NO. 
H4D 

H4C 

11A 

MB 

I2A 

I2B 

J1A 

J1B 

K1B 

Started Completed M/H Cubic Ft 



MEC STATUS REPORT 9/20/007 

GRID DATE 
G5A 

Category Filler BIP QTY Disposition Date Demo 

Flares TH3 NO 
Tracer Element Phosphorus NO 

40MM Fuze TNT NO 
Detonators PETN NO 

H4C 7/28/07 
Tracer Element Phosphorus NO 2264 

Flares TH3 NO 18 
Detonators PETN NO 525 

Incindiary Bomblet Thermate NO 
40MM TNT NO 

J1B 8/29/07 
Tracer Element Phosphorus NO 377 

Primers Black Powder NO 
Detonators PETN NO 275 
40MM Fuze TNT NO 

Caps PETN NO 11 
40MM TNT NO 

K1B 8/20/07 
Detonators PETN NO 374 

Tracer Element Phosphorus NO 126 
40MM Fuze TNT NO 88 

Caps PETN NO 13 
Flares TH3 NO 
Primers Black Powder NO 
40MM TNT NO 11 

Self Distruct Element Black Powder NO 

G1B 8/22/07 
No MEC Found 

H4D 9/13/07 
Tracer Element Phosphorus NO 702 

40MM TNT NO 
Flares TH3 NO 20 

Detonators PETN NO 433 

H1A 
Tracer Element Phosphorus NO 

40MM Fuze TNT NO 
Primers Black Powder NO 

Self Distruct Element Black Powder NO 
J1A 9/12/07 

Tracer Element Phosphorus NO 169 
40MM Fuze TNT NO 65 

Primers Black Powder NO 20 
Detonators PETN NO 183 

Caps PETN NO 
Self Distruct Element Black Powder NO 

11B 9/14/70 
Tracer Element Phosphorus NO 308 

Primers Black Powder NO 
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GRID DATE Category 
Self Distruct Element 

Filler 
Black Powder 

BIP 
NO 

QTY Disposition Date Demo Date 

Flares TH3 NO 
Detonators PETN NO 97 

G4C 9/19/07 
Tracer Element Phosphorus NO 301 

Flares TH3 NO 11 
Self Distruct Element Black Powder NO 

40MM TNT NO 
Detonators PETN NO 255 

Incindiary Bomblet Thermate NO 
I1A 

40MM Fuze TNT NO 
Tracer Element Phosphorus NO 

Primers Black Powder NO 
Detonators PETN NO 

F5C 
Self Distruct Element Black Powder NO 

Total 6705 
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